a Commission scolaire English-Montréal

QP English Montreal School Board

Minutes of Executive Committee

Meeting Executive Committee

Date December 19, 2018 Time 3:06
Meeting Room Charles Bancroft Room Meeting Duration | 14 minutes
Meeting Chairman Mr. James Kromida Report Author Me L. Roy

Commissioners

Members Quorum: 4 Non Members

Kromida, James, Chairman X Antal, Mordechai

Ortona, Rosario, Vice-Chairman X (phone) Cannavino, Agostino

Lalla, Joseph X Feldman, Julien

Mancini, Angela Gharibian, Norm

Mercuri, Pietro X Lattanzio, Patricia

Ortona, Joe X Lo Bianco, Sylvia

Praw, Bernie X Mughal, Mubeenah
Ross, Andrew

Administrators

Matheson, A. M. X Watson, A.

Duhéme, B. Me X Spyridakos, C.

Alfonsi, E. X

Lauziére, N.

Nickoletopoulos, P.

Pevec, J.

Cardin, M. X

Della Rocca C.

Denommee, C.

Furfaro, A.

Lewis, L.

Nassivera, L.

Roy, L. X
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Item

Description

Approval of Agenda

It was moved by Mr. P. Mercuri and unanimously resolved that the agenda be approved as presented.

VOTE: 6-0-0 Adopted
Resolution #£18-12-19-1

Adoption of Minutes of November 28, 2018

It was moved by Mr. J. Ortona and unanimously resolved that the November 28, 2018 minutes be
approved as presented.

VOTE: 6-0-0 Adopted
Resolution #E18-12-19-2

Business Arising Out of Minutes

None.

Change Orders Under 10% and Over 10K

T-3878 — Mackay/PEL — New Construction - Change Orders

WHEREAS by virtue of Resolution # E16-10-26-2.8 the Board awarded the contract for the new
Mackay/PEL Construction project to “Magil Construction Corporation ” for the amount of
$23,580,000.00 (plus taxes);

WHEREAS the Board previously approved change orders in the amount totaling $310,621.56 (plus
taxes) that were required to proceed with the project;

WHEREAS the following change orders totaling $195,226.70 (plus taxes) were recommended,
negotiated and accepted by the professionals and supported by the Project Manager of Material
Resources:

Change Orders

11 ($229.29) (plus taxes)
12 $24,774.28 (plus taxes)
13 $56,570.69 (plus taxes)
14 ($124.11) (plus taxes)

15 $114, 235.13 (plus taxes)
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WHEREAS the revised cost of the Mackay/PEL New Construction is $24,085,848.26 (plus taxes);

IT WAS MOVED BY MR. J. LALLA AND UNANIMOUSLY RESOLVED THAT, there be
approved the change orders for a total amount of $195,226.70 (plus taxes) for the Mackay/PEL New
Construction as outlined in the documentation submitted to the meeting.

VOTE: 6-0-0 Adopted
Resolution #E18-12-19-4

Leases: 9845 and 10055 Papineau Avenue

WHEREAS pursuant to resolutions #E16-05-25-6.1 and #E16-05-25-6.2, the Lease Agreements with
Groupe J.S. Labelle Inc. and Entreprises Lukawecki Inc. were renewed until June 30, 2018 taking into
account the new legal requirements for buildings housing seniors;

WHEREAS since the new legal requirements for buildings housing seniors will come into force on
December 2nd, 2020, the Lease Agreements were renewed for an additional year until June 30, 2019;

WHEREAS pursuant to the Safety Code Regulation adopted under the Building Act chapter B-1.1, a
building housing a seniors residence must be completely sprinklered by December 2nd, 2020;

WHEREAS considering the mission of the school board and the coming into force of these new legal
requirements for buildings housing seniors, the Administration recommends that a notice be sent to
the tenants to cancel the Lease Agreements by June 30, 2020;

IT WAS MOVED BY MR. J. LALLA AND UNANIMOUSLY RESOLVED THAT the Board
authorize the Administration to send a notice to Groupe J.S. Labelle Inc. and Entreprises Lukawecki
Inc. to cancel the Lease Agreements by June 30, 2020, the whole as provided in the Lease Agreements;

IT WAS FURTHER RESOLVED THAT the Director General or the Assistant Director General-
Administration be authorized to sign any necessary document on behalf of the Board.

VOTE: 6-0-0 Adopted
Resolution #E18-12-19-5

Lease Place Borden

Information item presented by Me B. Duhéme.

Other Business

None.
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8. Adjournment

It was moved by Mr. J. Ortona and unanimously resolved to adjourn the meeting at 3:20 p.m.

Mr. James Kromida, Chairman Me L. Roy, Acting Secretary General
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